

PROJECT ADDRESS

TODAY'S DATE



4 WEEK LOOK AHEAD SCHEDULE

WORK ACTIVITY	WEEK OF							WEEK OF							WEEK OF							WEEK OF						
	04/04/18							04/11/18							04/18/18							04/25/18						
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
CMU Wing Wall Framing									X	X	X				X	X												
Finish Roof Deck Framing									X	X	X				X	X												
Deck Parapet Walls																	X	X	X									
CMU Wing Wall Floors 2-3 (Adjacent to Elevator Tower)	X	X	X	X	X			X	X																			
CMU Elevator Tower - Finish	X	X	X	X	X			X	X																			
Plumbing Rough In - Domestic Water										X	X	X			X	X	X	X	X			X	X	X	X	X		
HVAC Rough In					X			X	X	X	X	X			X	X	X	X	X									
Sprinkler Rough In										X	X	X			X	X	X	X	X			X	X	X	X	X		
Electrical Rough In			X	X	X			X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		
Fiberglass Roofing - AC Plywood & Coat 1																	X	X	X									
Stone Work															X	X	X	X	X									
Brick Work																						X	X	X	X	X		
Vinyl Siding																						X	X	X	X	X		